
Construction Progress Update



Project Overview
 The prime objective of the construction is to construct a Pumping Plant that 

will initially provide 2,000 cfs flow to the Tehama Colusa Canal and the 
Corning Canal no later than May, 2012.

 The Pumping Plant will be able to be expanded to a full 11 pumps and 2,500 cfs 
flow in the future.

 Primary Components of the project include:

 Pumping Plant with 11 bays,

 9 Pumps and Motors

 Excavation of the Forebay

 A Fish Screen (1,118 ft in length)

 Canals and a Siphon under nearby Red Bank Creek

 Bridge over Red Bank Creek for service access

 Closure of a Landfill



West Bay Builders
 West Bay Builders were awarded a $21 M contract on December 19th, 

2009 to construct the Bridge, Canals and Siphon.

 Their project also includes the clean closure of Parcel ‘A’ of the Pactiv 
Landfill.

 Current Status:

 Downstream Canal 40% complete

 Bridge 25-30% complete

 Siphon 50% complete

 Landfill excavated and partially backfilled

 Upstream canal not yet started

 Slightly behind schedule



West Bay Builders continued
 Challenges:

 Late arrival of Clean Closure Plan

 Forced Contractor to reschedule their order of work

 Construction of Siphon

 Heavy rains in November/December flooded work area

 Fish removal & disregard by onsite crews for permit 
requirements

 End Summary

 West Bay will likely complete the project on time or 
close enough to not effect water delivery in May, 2012



Before Construction Began – West Bay Construction Area



Construction Progress by West Bay in April 2010



Construction Progress by West Bay in May 2010



Construction Progress by West Bay in June 2010



Construction Progress by West Bay in July 2010



West Bay Canal & Siphon in August 2010



West Bay Landfill in August 2010



West Bay Siphon & Canal in September 2010



West Bay Landfill in September 2010



West Bay Pumping Concrete for Siphon, Oct 2010



West Bay Siphon & Canal October 2010



West Bay Landfill in October 2010



West Bay Landfill in November 2010



West Bay pouring concrete for Siphon, Nov 2010



West Bay Siphon flooded & Landfill, Dec 2010



West Bay Canal in December 2010



West Bay Bridge Piers in December 2010



West Bay Canal in January 2011



West Bay Siphon in January 2011



West Bay Landfill in January 2011



Moving Waters Industries
 Moving Waters Industries (MWI) were awarded a $6.9 

M contract to supply the pumps and motors for this 
project on January 16th, 2010.

 Primary Components of MWI Contract:

 2 x 131.25 cfs pumps and associated motors

 7 x 262.5 cfs pumps and associated motors

 Installation assistance

 Status:

 Initial testing March 25th, is slightly behind schedule but 
not on critical path for water delivery in May, 2012.



Balfour-Beatty Inc.
 Balfour-Beatty was awarded a $67 M contract on May 11th, 2010 to 

construct the Fish Screen and Pumping Plant.

 Their project also includes excavation of the Forebay, installation of the 
Switchyard, clean closure of Parcel ‘B’ of the Pactiv Landfill and now 
clean closure of the former GENIII property.

 Current Status:

 Cofferdam for Fish Screen completed, Fish Screen foundation in 
progress

 Forebay excavation 50% complete

 Pumping Plant foundation excavation 60%

 Switchyard excavation 90%



Balfour-Beatty Inc. continued
 Challenges:

 Changed Conditions

 RWQCB dictating a clean closure of the former GENIII 
property based on materials found there.

 Minor weather delays

 Fish removal

 Between the West Bay contract and Balfour Beatty contract 
over 2700 fish were removed from the various structures.

 End Summary

 Balfour-Beatty is on track to deliver water in May, 2012.



Balfour-Beatty Construction Area



Balfour-Beatty before Construction



Balfour-Beatty Mobilizing in June 2011



Balfour-Beatty Construction Site in July 2011



Balfour-Beatty Stockpiles in August 2011



Balfour-Beatty Switchyard & Pumping Plant, Aug 2011



Balfour-Beatty driving piles for Fish Screen Cofferdam, 
Sept 2010



Balfour-Beatty Construction Site in September 2010



Balfour-Beatty Upstream Cofferdam, Oct 2010



Balfour-Beatty Pumping Plant & Switchyard Excavation, 
October 2010



Balfour-Beatty downstream Cofferdam and Pumping 
Plant, Forebay & Switchyard excavation, Nov 2010



Balfour-Beatty Construction Site in November 2010



Balfour-Beatty Construction Site in December 2010



Balfour-Beatty Pumping Plant excavation, Dec 2010



Balfour-Beatty Forebay & Cofferdam for Fish Screen in 
December 2010



Balfour-Beatty Pumping Plant excavation, Jan 2011



Balfour-Beatty upstream end of Fish Screen, Jan 2011



Balfour-Beatty Fish Screen & Forebay, Jan 2011



Final Product


